GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR & RD Dept. - Vizianagaram District - PMGSY III - (Batch-I-2019-20) - Package No. AP20PIII-06 - Road from VAA Road to Kallepalli via R.G. Peta, Sreerampuram in L. Kota Mandal – Revised Administrative Sanction for an amount of Rs.323.65 Lakhs; as against the original sanction of Rs.317.00 Lakhs – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.436 **Dated.24.05.2022**

Read the following:-

1.G.O.Rt.No.605, PR & RD (Progs.II) Dept., Dt.06.03.2020
2.G.O.Rt.No.249, PR & RD (Progs.II) Dept., Dt:23.03.2018
3.From the ENC, PR, Vijayawada letter No.AEE9/DEE3/ Package No.AP 20PIII-06/VZM/2022, Dated.31.01.2022.

....

ORDER:-

The work "Road from VAA Road to Kallepalli via R.G. Peta, Sreerampuram in L. Kota Mandal in Vizianagaram District" was administratively sanctioned for Rs.317.00 Lakhs vide G.O. first read above, under PMGSY-III grant. This work under package No.AP20PIII-06 (consisting of 1 road work) was awarded by the State Level Financial Evaluation Committee constituted vide G.O. second read above, at (-) 0.19% less over the estimate rates (2019-20 SoR). The details of entrustment are as indicated below:

Sl. No	Name of the work	Package No.	Sanction amount (Lakhs)	Agreement No.	Awarded to	Tender premium
1	Road from VAA Road to Kallepalli via RG Peta, Sreeramapuram	AP20P III -06	317.00	/2020-21, dt.13.10. 2020	M/s Prudhiv Constructions, S.Kota Vizianagaram District	(-) 0.19% less

2. In the circumstances explained by the Engineer-in-Chief, PR, A.P., Vijayawada in his letter third read above, Government, after careful consideration, hereby accord Revised Administrative Sanction for the work "Road from VAA Road to Kallepalli via R.G. Peta, Sreerampuram in L. Kota Mandal, Vizianagaram District" under PMGSY III - (Batch-I-2019-20) - Package No.AP20PIII-06 for an amount of Rs.323.65 Lakhs; as against the original sanction of Rs.317.00 Lakhs.

3. The Engineer-in-Chief, PR, A.P., Vijayawada is requested to take further necessary action in the matter, accordingly.

4. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept. vide their U.O. No.1644761/FIN01-FMU0PC(PRRD)/38/2022-FMU-WORKS, Dt.11.04.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, P.R. Circle, Vizianagaram Dist.
Copy to:-
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer (Works & Accounts), A.P., Vijayawada
The Finance (FMU - PR & RD, RWS) Dept.
The P.S. to Dy. Chief Minister (PR & RD)
The P.S. to Principal Secretary to Govt., PR & RD Dept.
sc/sf

//FORWARDED:BY ORDER//

S.A.C.L.
SECTION OFFICER